
In-water Proposal 

Objective 
•Expedite sediment cleanup 

Criteria for Site Selection 
•Relatively simple sites 
•Upper portion of Study Area 
•Environmental justice concerns 
•Cooperative performing parties 

Candidate Sites 
•RM11E 
•Willamette Cove 
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DEQ NWR Cleanup Program Staffing 

Keith Johnson 
CU, Site Assessment, Spills 

•Matt M- Leadworker, PM 
•Dana B- PM, hydro 
•Ken T- PM, hydro 
•Cindy R-PM, tox 
•Scott M- PM 
•Debbie B - PM 
•Alex L- PM 
•Anna C- PM 
•Dave L- PM 
•Jim 0- PM 
•Mike G- PM 
•Mike R-PM 
•Shawn R-PM 
•Rebecca WA- PM 
•Gerald G- Admin 
•Dawn W- Admin 
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Kevin Parrett 
CU and Leaking USTs 

•Henning L- PM, hydro 
•Bob W-PM, hydro 
•Ken C- PM, hydro 
•Tom G- PM, Eng 
•Erin M -PM, Eng 
•Mike P- HH Tox 
•Jen P- Eco Tox 
•Mark P-PM 
•Sarah M- PM 
•Rob H- PM 
•Kevin D- PM 
•Brent F- Admin 
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Major Areas of 
Contamination 

Willamette Cove 
•Opportunity to work with single lead RP on multi-PRP site 
•Fairly complicated site: significant upland and riverbank contamination; NRDA restoration 
opportunities and not well defined nature and extent of contamination 
•Env Justice issues: trespass and homeless campsJ and high community interest for action 
•Port of Portland interested in expediting integration of NRDA restoration and cleanup remedy 

•Multiple RPs 

·················§ •Extensive sediment data set 
•Primarily PCBsJ mostly surface sedimentJ no significant uplandJ no significant GW 
•Most upriver site in Study Area 
•RPs have previously expressed interest in expedited cleanup. Current interest unknowrg 
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Potential Schedule for DEQ Oversight of In-water- RMllE 

Task 
A Milestones to ROD 

EPA Provides Remedy Concept to DEQ and Partners (June 2015) 
- NRRB Mtg on Remedy Concept (Nov 2015) 
-EPA Issues Proposed Plan (Early 2016) 

EPA Issues ROD 

•Anticipated construction completion Oct 2019 
•DEQ issues site-specific ROD under Oregon regulatory authority {OAR 340-122-090} 
•Performing parties conduct RD/RA under DEQ oversight under consent judgment 
•Remedy would be consistent with but not necessarily identical to EPA PH ROD 

•Need close coordination with EPA and stakeholders throughout process 
• Risk to performing parties is that RD/RA expenditures may be wasted if EPA ultimately 
does not approve work 
•Performing parties will eventually want liability release from EPA 

ED_000959_PST _00037082-00004 1/24/2018 SEMS_295994 



Potential Schedule for DEQ Oversight of In-water- RMllE 

Task 
A Milestones to ROD 

-EPA Provides Remedy Concept to DEQ and Partners (June 2015) 
- NRRB Mtg on Remedy Concept (Nov 2015) 

EPA Issues Proposed Plan (Early 2016) 

EPA ROD 

Negotiates Consent Order with Performing Parties 
Feasibility Study Bridge Document (not needed for RMllE) 

Prepares Staff Report (Proposed Plan) under OAR 340-122-0090 
-EPA reviews draft report (4 wks) 

Resolve EPA comments (2 wks) 

Revise draft report (2 wks) 
Provide draft to performing parties for courtesy review (2 wks) 

Finalize Staff Report (4 wks) 
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Site Ownership 
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Shoreline Features 

City outfall & historical crane structure 
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Remnant pilings behind Cargill dock 
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PCBs in Surface Sediment 

ED_000959_PST_00037082-00009 1/24/2018 SEMS_295994 



PCBs in Surface Sediment 

Sediment Surface PCB Distribution 
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PCBs in Subsurface Sediment 
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PCBs in Subsurface Sediment 
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PCBs in Subsurface Sediment 

Sediment Subsurface PCB Distribution 
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RMllE Cross-Section B 

B' (Southwest) 
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Cross-Section B- Sediment Core Profiles 
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PCBs in Smallmouth Bass 
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Bathymetric Change- July 2003 to Jan 2009 
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Alternatives Development- LWG Draft FS- Remedial Action Levels- PCBs 
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Acres of Active Remediation • SWAC area RM11.0 to 11.8 
• Replacement value of 17.5 ug/ki8 
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Alternatives B thru F SMAs- LWG Draft FS 
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Alt Bi Technology Assignments (PCB RAL = 1000 ug/kg)- LWG Draft FS 
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CJ 
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Alt Ci Technology Assignments (PCB RAL = 750 ug/kg)- LWG Draft FS 

c::JArea 
Alternative C 

CJ 
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Alt Di Technology Assignments (PCB RAL = 500 ug/kg)- LWG Draft FS 
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Alt Ei Technology Assignments (PBC RAL = 200 ug/kg)- LWG Draft FS 

Alternative E 
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Alt Fi Technology Assignments (PCB RAL = 75 ug/kg)- LWG Draft FS 

t::JArea 
Alternative F 

CJ 
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Alt Di vs Dr 
(similar "r" assignments for other alternatives) 
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RMllE an C-- Next 
Discuss following WC presentation 

../ Identify and discuss administrative constraints and options 

../ Seek EPA agreement of proposal for DEQ lead on RM11E and Willamette Cove 

../ If we reach agreement: 

te s 

•!• Determine approach for outreach with RM11E and we groupsJ TribesJ TC~ CommunityJ LWGJ 
congressional delegation 

•!• Document EPA /DEQ agreement to move forward 
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